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ESTIMATE RUN 06/20/2018

ESTIMATE SUMMARY 16:39:39

CONTID: C21596         ESTIMATE NO: 0003 PROG 2005

PCN: 21596-BID    COFRS REPORTING CATEGORY: 0             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

ITS WEATHER STATION UPGRADES FY17 PERCENT TIME:

PROJECT NO: ITSSW01-831                   

ITS WEATHER STATION UPGRADES FY17

NAME OF ROAD:  

PROJECT COUNTIES: PITKIN

CONTRACTOR:

MORTON ELECTRIC, INC. PAY PERIOD ENDING

1049 MEADOW LANE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

PUEBLO CO 81006     (719)948-3097 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,496,114.50 PARTICIPATING $ $ 39,331.50

AWARD PROJECT AMT: 1,396,424.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
567,855.57

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,179.95

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

18.26

WORK DAYS

WORK DAYS

9.92%

1,347,724.00

39,331.50

607,187.07

606,007.12

$

$

$

$

148,390.50

0.00

148,390.50

623,957.45

772,347.95

-3,851.72

0.00

768,496.23

0.00

AMOUNT DUE 768,496.23 606,007.12

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 606,007.12

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

MESA

LAS ANIMAS OTHERS

21.0 TIME ALLOW: 115

ORIG TIME ALLOW: 115

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

01/10/2018

01/16/2018

06/01/2018

11/30/2017

12/14/2017

01/05/2018

01/10/2018
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PCN: 21596-BID    ESTIMATE RUN 06/20/2018

PROJECT: ITSSW01-831                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:39:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Structure (Weather Station) 0.000

0.000

202-00001  
 

0.000.000

0.00

13.000

EACH

1,750.00000

0010 Removal of Guardrail Type 7 0.000

0.000

202-01170  
 

0.000.000

0.00

40.000

LF  

100.00000

0015 Potholing 16.000

5.000

203-01597  
 

4,200.0021.000

1,000.00

40.000

HOUR

200.00000

0020 Erosion Log Type 1 (12 Inch) 240.000

120.000

208-00002  
 

1,800.00360.000

600.00

360.000

LF  

5.00000

0025 Aggregate Bag 110.000

0.000

208-00035  
 

990.00110.000

0.00

110.000

LF  

9.00000

0030 Pre-fabricated Concrete Washout Structure 8.000

5.000

208-00046  
 

7,800.0013.000

3,000.00

14.000

EACH

600.00000

0035 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

28.000

HOUR

45.00000

0040 Sweeping (Sediment Removal) 2.000

0.000

208-00106  
 

116.002.000

0.00

28.000

HOUR

58.00000

0045 Erosion Control Management 6.000

3.000

208-00207  
 

1,350.009.000

450.00

28.000

DAY 

150.00000

0050 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.800

ACRE

4,700.00000

0055 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.800

ACRE

5,900.00000
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PCN: 21596-BID    ESTIMATE RUN 06/20/2018

PROJECT: ITSSW01-831                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:39:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

4,000.000

SY  

2.00000

0065 Fence (Plastic) 250.000

0.000

607-11525  
 

625.00250.000

0.00

250.000

LF  

2.50000

0070 Location Marker (Fiber Optic)(Dome) 3.000

5.000

612-00260  
 

288.008.000

180.00

9.000

EACH

36.00000

0075 Location Marker (Utility)(Flat Slat) 13.000

8.000

612-00270  
 

588.0021.000

224.00

23.000

EACH

28.00000

0080 *2 Inch Electrical Conduit (Bored) 505.000

200.000

613-00206  
 

28,200.00705.000

8,000.00

705.000

LF  

40.00000

0085 2 Inch Electrical Conduit (Plastic) 1,840.000

1,015.000

613-01200  
 

27,122.502,855.000

9,642.50

2,855.000

LF  

9.50000

0090 Pull Box (11"x18"x12") 15.000

6.000

613-07011  
 

11,550.0021.000

3,300.00

25.000

EACH

550.00000

0095 Pull Box (24"x36"x24") 3.000

5.000

613-07023  
 

9,816.008.000

6,135.00

9.000

EACH

1,227.00000

0100 Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

25,000.00000

0105 Light Standard Steel (30 Foot) 0.000

0.000

613-32300  
 

0.000.000

0.00

7.000

EACH

3,200.00000

0105 MATERIAL ALLOWANCE Light Standard 7.000

0.000

16,000.007.000

0.00EACH

2,285.71429
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PCN: 21596-BID    ESTIMATE RUN 06/20/2018

PROJECT: ITSSW01-831                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:39:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 Light Standard Foundation 4.000

1.000

613-40010  
 

6,000.005.000

1,200.00

7.000

EACH

1,200.00000

0115 Service Meter Cabinet 0.000

0.000

613-80130  
 

0.000.000

0.00

2.000

EACH

3,500.00000

0120 Telemetry (Field) 0.000

0.000

614-86105  
 

0.000.000

0.00

10.000

EACH

1,750.00000

0120 MATERIAL ALLOWANCE Telemetry (Field) 0.000

10.000

14,875.0010.000

14,875.00EACH

1,487.50000

0125 Weather Monitoring System 0.000

0.000

614-86741  
 

0.000.000

0.00

13.000

EACH

59,775.00000

0125 MATERIAL ALLOWANCE CCTVs 13.000

0.000

40,101.8813.000

0.00EACH

3,084.76000

0125 MATERIAL ALLOWANCE Weather Monitoring System 0.000

13.000

502,171.8213.000

502,171.82EACH

38,628.60150

0130 Weather Monitoring System (High Sierra) 0.000

0.000

614-86741  
 

0.000.000

0.00

1.000

EACH

59,775.00000

0130 MATERIAL ALLOWANCE Weather Monitoring System (High 
Sierra)

0.000

1.000

50,808.751.000

50,808.75EACH

50,808.75000

0135 Fold-Over Tower (ITS) 0.000

0.000

614-86752  
 

0.000.000

0.00

14.000

EACH

10,000.00000

0140 *Fiber Optic Termination Panel  (6 Fiber) 0.000

0.000

614-87006  
 

0.000.000

0.00

3.000

EACH

450.00000
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PCN: 21596-BID    ESTIMATE RUN 06/20/2018

PROJECT: ITSSW01-831                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:39:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0145 *Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

0.000.000

0.00

375.000

LF  

25.00000

0150 *Ethernet Switch Type II 0.000

0.000

614-87692  
 

0.000.000

0.00

3.000

EACH

4,000.00000

0155 *Mobilization 0.250

0.000

626-00000  
 

20,000.000.250

0.00

1.000

L S 

80,000.00000

0160 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

40.000

HOUR

40.00000

0165 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

5.000

DAY 

320.00000

0170 *Traffic Control Management 16.000

8.000

630-00012  
 

16,800.0024.000

5,600.00

110.000

DAY 

700.00000

0175 *Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

8.000

EACH

89.00000

0180 *Construction Traffic Sign (Panel Size B) 12.500

0.000

630-80342  
 

1,112.5012.500

0.00

25.000

EACH

89.00000

0185 *Construction Traffic Sign (Panel Size C) 5.000

0.000

630-80343  
 

445.005.000

0.00

10.000

EACH

89.00000

0190 *Vertical Panel (Plastic) 4.000

0.000

630-80351  
 

100.004.000

0.00

25.000

EACH

25.00000

0195 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

1.000

EACH

3,000.00000
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PCN: 21596-BID    ESTIMATE RUN 06/20/2018

PROJECT: ITSSW01-831                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:39:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0200 *Portable Message Sign Panel 0.000

0.000

630-80359  
 

0.000.000

0.00

5.000

DAY 

300.00000

0205 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

25.000

EACH

25.00000

0210 *Traffic Cone 37.500

0.000

630-80380  
 

187.5037.500

0.00

150.000

EACH

5.00000

0215 *Mobile Attenuator 6.000

0.000

630-85041  
 

9,300.006.000

0.00

6.000

DAY 

1,550.00000

0220 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0225 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0230 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0235 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0240 F/A Communication Lines 0.000

0.000

700-70230  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0245 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,500.000

F A 

1.00000

CAT 772,347.95607,187.071,495,414.50CURRENT AMT0200 $ $ $
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PCN: 21596-BID    ESTIMATE RUN 06/20/2018

PROJECT: ITSSW01-831                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:39:39

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0250 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

1.000

EACH

700.00000

CAT 0.000.00700.00CURRENT AMT0400 $ $ $

$ 772,347.95607,187.07$1,496,114.50$CURRENT AMTPROJECT TOTAL


